GES DAAC Operations Status
Week ending Wednesday, 03/20/02 (Day 072)

Past Month
Date Activity Status
0125 Reprocess DOY 001-003/02 Complete days 001-003 (01/30)
02/04 Reprocess DOY 346-0365/01 Completed.
10/18 Lake Tahoe Validation Request Days 88,152-185, 201-281 | Completed.
‘00
10/18 Australian Validation Request Days 87, 183-295 *00 Completed
01/28 Push 234, 236-237, 303-305 Completed
01/30 Push 207, 218, 238, 240, 243, 302 Completed (02/01)
01/31 Oceans Reprocessing Push 65-81 Completed (02/04)
02/04 PGE60 Reprocessing Push 234-256 Completed (02/06)
02/08 Push 036-039 Completed
02/11 Push 001-003 Completed
02/12 Push 001-032 Dr. Wan's Request Completed
02/13 Push 202-216, 2000 Completed
02/14 Push 001-008 Completed
02/22 Push 161-166 Completed
Current Month
Date Activity Status
01/19-23 Network Security Reconfiguration Nearly complete. Working final interface issue
01/10 Wet Safari Request Days 81-120 ‘00 Completed (03/11)
03/01 Push 346-365 ‘01 Completed
03/11 MCST push request for DOY s 057, 064 Completed (03/13)
03/11 LaRC request to reprocess PGEO2B for June & March
2000
03/12 Oceans push request 2000: 337-344; 2001: 002, 098, 161 Completed (03/14)
03/18 Dry Safari Push request 239-264 Completed
03/19 6A.05 Install Completed 03/19. Highly Successful.
03/19 PDR Server for MODAPS to GDAAC & EDAAC Completed 03/19.
03/25-26 MOSS 7 Dry Run In progress
03/28 PDR Server for MODAPSto NSIDC Scheduled for tomorrow
Upcoming Plans
Date Work Planned Status
February: 13 - Install Dashboard in OPS Waiting for hardware for dashboard.
20 - Install RAID for archive Delayed until after SPG11 install.
25 - MCST Contingency via PDS Delayed, work in progress
March: 06 - Install Spatial Sub Server in OPS Delayed until 05/31
25 - SPG11 integration (Aqua platform) Dalyed until 04/30
April: 01-MOSS7
01 - S4APM/Dprep Delay until 04/30
11 — 6x Oceans test
15- LaRC request to reprocess PGE02B for Jan 02 — Original processing produced corrupted granules
Feb 20, 2002
18 - AQUA Launch, MCST support needs
23 - AQUA Whom
May 15- LaRC request to reprocess PGE02B for selected Original processing produced corrupted granules
daysin March — Oct, 2000
June Oceans Collection 004 Reprocessing Push May start as early asthe end of April
On the Solaris 8 Upgrade
Horizon Silo IV integration
October Begin Collection 004 Reprocessing

Release Notes for Mar 27, 2002 (086)

PGE Paich 1D [ Delivery ] Acceptance [ Tnspection [ CmdLineRun [  [Tntegration | Chaining [ Promotion to OPS
Terra
MoPGEO2 Original 01711702 01/11702 01/14/702 01/15/02 Superseded by N/A N/A
3.0.1 Showstopped patch
GSFcd02327 013102122913
013102122913 01/31/02 02/04/02 02/08/02 02/08/02 02/25/02 02/25/02 02/27/02
030102172118 03/06/02 03/07/02 03/07/02 03/07/02 N/7A N/A 03/13/02
Aqua
MyPGE02 Original 03704702 03/07/02 03/07702 03721702 03721702 03722702
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